



# QEW - CREDIT RIVER BRIDGE IMPROVEMENT PROJECT

Construction Updates

## CONSTRUCTION UPDATE

### COMPLETED ACTIVITIES

#### FALL 2024

- Installation of the Mississauga Road multi-use path North of the QEW overpass.
- Major landscaping at the Premium Way and Mississauga Road storm water ponds.
- Rehabilitation and restoration of the historic, original Credit River Bridge.
- The construction of the QEW Eastbound on-ramp from Mississauga Road.

#### WINTER 2024/2025

- Median barrier and asphalt works west of the Mississauga Road overpass.

### ON-GOING WORK INCLUDES

- Major landscaping work continues along the south side of the QEW, Credit River Bridge and East-West Pedestrian-Cyclist Crossing over the Credit River.
- Additional planting and landscaping of the Stormwater Ponds, at Mississauga Road and the interchange, and Premium Way.

## PROJECT ELEMENTS



- Construction of a new QEW twin bridge North of the existing Credit River Bridge.
- Rehabilitation of the existing QEW Credit River bridge.
- Replacement of the QEW - Mississauga Road overpass.
- Improvements and reconfiguration of the QEW - Mississauga Road interchange.
- Construction of a new multi-use trail system including over the Credit River and QEW linking to Mississauga Road, Premium Way, Pinetree Way, Pinetree Crescent and Kedleston Way.
- Construction of a new pedestrian bridge over the QEW at Stavebank Road.

- Construction of the multi-use trail along Mississauga Road and Premium Way.
- Construction of the East-West Pedestrian-Cyclist Crossing over the Credit River.
- The ramp to access the North-South Pedestrian-Cyclist Crossing at Premium Way has been built. Work on the middle span and ramp at Pinetree Way is underway.

## Construction Activities



**SEPTEMBER:** Mississauga Road North of QEW Overpass - Multi-use path and landscaping.



**OCTOBER:** Landscaping at Mississauga Road (Wet Pond).



**NOVEMBER:** Existing Credit River Bridge – Road Surfacing and Rehabilitation completed.



**NOVEMBER:** Mississauga Road eastbound on ramp construction.



**DECEMBER:** North-South Pedestrian-Cyclist Crossing – North ramp and middle span completed.



**JANUARY:** Existing Credit River Bridge – East-West Pedestrian-Cyclist Crossing Construction.



APRIL: QEW median improvement works complete west of Mississauga Overpass.



APRIL: Mississauga Road Overpass.



APRIL: Credit River Twin Bridge.



APRIL: QEW mainline east of Mississauga Overpass.

## Project Schedule Update

During construction in 2024, Indigenous artifacts were discovered in the area of the QEW lanes on the original bridge at the eastern edge of the site. Due to the discovery, some works at this area have paused as archaeological investigations continue and project construction in this area is delayed.

Work to re-install a noise wall, complete the pedestrian bridge over the QEW and underground stormwater infrastructure will start at a future date. A project update will be provided later in 2025, and more information is available on [gewcreditriver.ca](http://gewcreditriver.ca).

## COMMUNICATIONS



Please reach out to us:

email: [info@gewcreditriver.ca](mailto:info@gewcreditriver.ca)  
phone: 1-866-624-9114  
or visit the website to subscribe for updates.

For further information, sign-up for construction updates at [info@gewcreditriver.ca](mailto:info@gewcreditriver.ca)

## QUICK FACTS



- Preservation of the existing Credit River Bridge, a provincial heritage structure.
- 2.6 km of highway improvements.
- At the peak of construction, over 100 unionized trade workers.